

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	30-6-2026
Team ID	23MH1A4257
Project Name	Credit Card Approval Prediction
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Registration	USN-1	As a user, I can register for the application by entering my email, password, and confirming my password.	2	High	1
Sprint-1	Registration	USN-2	As a user, I will receive confirmation email once I have registered for the application	1	High	1
Sprint-2	Registration	USN-3	As a user, I can register for the application through Facebook	2	Low	1

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Registration	USN-4	As a user, I can register for the application through Gmail	2	Medium	1
Sprint-1	Login	USN-5	As a user, I can log into the application by entering email & password	1	High	1
Sprint-1	Dashboard	USN-6	As a user, I can view the dashboard after successful login.	2	High	1
Sprint-2	Credit Card Application		As a user, I can fill in my personal, employment, and financial details for credit card application.	3	High	1
Sprint-2	Document Upload		As a system, I should validate the entered details before processing the application.	2	High	1

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	6 Days	22 June 2026	24 June 2026	20	25 June 2026
Sprint-2	20	6 Days	23 June 2026	25 June 2026	20	25 June 2026

Sprint-3	20	6 Days	24 June 2026	26 June 2026	20	27 June 2026
Sprint-4	20	6 Days	25 June 2026	26 June 2026	20	27 June 2026

Burndown Chart:

